
EM Completed Projects 2005-Present 
 

In order to promote transparency with stakeholders and the public, the Office of Environmental 
Management (EM) is posting key project management information.  This web page provides the 
list of completed EM cleanup projects from various sites across the country from 2005 to 
present, along with the each project’s performance related to cost, schedule, and scope.  
 
The EM cleanup projects address large quantities of radioactive wastes, spent nuclear fuel, 
excess plutonium and uranium, thousands of contaminated facilities, and contaminated soil and 
groundwater resulting from five decades of nuclear weapons production and energy research 
during the Cold War. 
 
The EM cleanup projects fall into several categories including soil and water remediation, 
ground water remediation, solid waste stabilization and disposition, nuclear and non-nuclear 
decommissioning and demolition.  In each of these cleanup categories, EM has to complete a 
series of individual projects at the various sites.  The cleanup at a site is broken into multiple 
individual projects with a well-defined scope, schedule, and cost.   
 
The table below shows the individual projects EM has completed in each category at each site.  
At many sites, additional projects are ongoing or will be needed in the future to finish the 
cleanup in each category. 
 
The table highlights the projected costs, actual costs, projected completion dates, and actual 
completion dates. The EM projects were completed with the following success metrics: 

• All projects completed the required scope 
• 86 percent (25 of 29 projects) completed on schedule 
• 90 percent (26 of 29 projects) completed within 25 percent of project budget 

 



Site Category Project Name Approved 
Cost $M

Actual 
Cost $M

Approved 
Completion Date
(Calendar Year)

Actual Completion 
Date

(Calendar Year)

Cost 
Success?

Schedule 
Success?

Completed 
Scope?

Columbus (West 
Jefferson), OH (a)

Nuclear Facility Decontamination and 
Decommissioning 

Nuclear Facility D&D, West Jefferson
OH-CL-0040 163$         163$     2006 2006 √ √ √

Ashtabula, OH (a) Soil and Water Remediation Soil and Water Remediation - Ashtabula
OH-AB-0030 157$         147$     2006 2006 √ √ √

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition, 
Fernald

OH-FN-0013 1,489$      1,599$  2006 2006
√ √ √

Soil and Water Remediation Soil and Water Remediation , Fernald
OH-FN-0030 1,110$      1,069$  2006 2006 √ √ √
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Fernald, OH (a)

Non-Nuclear Facility Decontamination 
and Decommissioning 

Non-Nuclear Facility D&D, Fernald
OH-FN-0050 512$         234$     2006 2006

√ √ √

Solid Waste Stabilization and 
Disposition 

Solid Waste Stabilization and Disposition, 
Miamsburg

OH-MB-0013 202$         265$     2006 2006
 √ √

Soil and Water Remediation Soil and Water Remediation , Miamsburg
OH-MB-0030 164$         250$     2006 2006

 √ √

Nuclear Facility Decontamination and 
Decommissioning 

Nuclear Facility D&D, Miamsburg
OH0MB-0040 484$         505$     2006 2006 √ √ √

Brookhaven National 
Lab, NY (a) Soil and Water Remediation 

Soil and Water Remediation, Brookhaven 
National Laboratory

BRNL-0030 196$         202$     2005 2005
√ √ √

Solid Waste Stabilization and Solid Waste Stabilization and Disposition

Mound, OH (b)

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition, 
Oak Ridge OR-0013 461$         465$     2006 2006 √ √ √

Soil and Water Remediation Soil and Water Remediation, Oak Ridge
OR-0030 352$         351$     2006 2006 √ √ √

Soil and Water Remediation Soil and Water Remediation - Offsites, Oak 
Ridge OR-0031 13$           11$       2012 2010 √ √ √

Inhalation 
Toxicology Lab, NM 

(b)
Soil and Water Remediation 

Soil and Water Remediation, Inhalation 
Toxicology Laboratory

CBC-ITL-0030 8$             11$       2006 2008
 √

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition, 
Lawrence Livermore National Laboratory

LLNL-0013 74$           72$       2006 2005

√ √ √

Soil and Water Remediation, Lawrence 

Oak Ridge, TN (a)

Lawrence-Livermore 
National Lab, CA (a)

Soil and Water Remediation 
,

Livermore National Laboratory
LLNL-0030

123$         123$     2006 2005

√ √ √

Lawrence-Livermore 
National Lab, CA (d) Soil and Water Remediation 

Soil and Groundwater Remediation Project, 
Operable Units 1-8, Site 300

VL-LLNL-0031
123$         125$     2009 2010

√ √

Lawrence-Berkeley 
National Lab, CA (a) Soil and Water Remediation

Soil and Water Remediation, Lawrence 
Berkley National Laboratory

CBC-LBNL-0030 34$           34$       2006 2007
√ √

Kansas City Plant, 
MO (a) Soil and Water Remediation 

Soil and Water Remediation, Kansas City 
Plant

VL-KCP-0030 29$           28$       2006 2006
√ √ √

Lab for Energy N l F ilit D t i ti d
Nuclear Facility Decontamination and 

D i i i L b t f ELab for Energy 
Related Health 

Research, CA (a)

Nuclear Facility Decontamination and 
Decommissioning 

Decommissioning, Laboratory for Energy-
Related Health Research

LEHR-0040 41$           38$       2005 2005

√ √ √

Rocky Flats, CO ( c) Nuclear Facility D&D, Soil and Water 
Remediation

Rocky Flats Closure Project
RF-0011, RF-0013, RF-0040, RF-0041 7,500$      6,707$  2006 2005 √ √ √

Nevada Test Site, NV Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition, 
Nevada Test Site VL-NV-0013 30$           29$       2008 2009

√ √

Soil and Water Remediation Soil and Water Remediation, Pantex Plant
VL-PX-0030 182$         182$     2009 2009

√ √ √

Nuclear Facility Deactivation and 
Decommissioning 

Nuclear Facility Deactivation and 
Decommissioning, Pantex Plant

VL-PX-0040 18$           15$       2007 2007
√ √ √

Soil and Water Remediation Argonne

Pantex Plant, NM (d)

Soil and Water Remediation
Soil and Water Remediation, Argonne 

National Laboratory-East
ANLE-0030 28$           30$       2007 2007

√ √ √

Nuclear Facility Deactivation and 
Decommissioning 

Nuclear Facility Deactivation and 
Decommissioning, Argonne National 

Laboratory-East
ANLE-0040 17$           17$       2009 2009

√ √ √

Sandia National 
Laboratory (d) Soil and Water Remediation

Soil and Water Remediation, Sandia 
National Laboratory

VL-SN-0030
235$         236$     2009 2009

√ √ √

Idaho National 
Laboratory

Nuclear Materials Stabilization and 
Disposition

Nuclear Materials Stabilization and 
Disposition, Idaho National Laboratory

ID-0011 35$ 11$ 2010 2010

√ √ √

Argonne National 
Laboratory, IL (a)

ID 0011 35$          11$      2010 2010

Moab UMTRA 
Project Soil and Water Remediation Uranium Mill Tailings Remediation Project 

(UMTRA) CBC-MOAB-0031.C1
41$           39$       2012 2009

√ √ √

Los Alamos Site 
Office (LASO)

Nuclear Facility Decontamination and 
Decommissioning

Decontamination and Decommissioning of 
the Tritium Systems and

Test Assembly (TSTA) Facility, Capital 
Asset VL-LANL-0040-N.R1 15$           14$       2012 2010

√ √ √

26 25 29

90% 86% 100%

(a) These projects were baselined at different times and under different guidance The cost schedule and scope success is measured against values reported to Congress in July 2004 by the Department of Energy's Office of

Total (of 29 Projects)

% Success

(a) These projects were baselined at different times and under different guidance.  The cost, schedule, and scope success is measured against values reported to Congress in July 2004 by the Department of Energy's Office of 
Management and Budget.
(b) These projects have acheived Physical Completion and formal Project Closeout (Critical Decision-4) is pending.
(c)  Rocky Flats Closure Project cost, schedule, and scope success is measured against the 2001 Closure Baseline. 
(d) Projects achieved Physical Completion in 2009. Formal Project Closeout (Critical Decision-4) documentation was completed in 2010.


